HIGHLIGHTED PROJECTS

This section has been created to highlight the larger capital improvement projects in the City’s CIP program.
To be included in this section, a project must have a minimum contract value of $1,000,000.

For each project there is a project data sheet listing:
e project name and number
contract title
relationship to strategic plan
contact information: project manager, department contact, construction manager, design
architect or engineering firm, and contractor
planned scope of work
progress at June 2003
key issues, if applicable
project schedule and a corresponding chart
project budget or estimated project cost and a corresponding chart

Following the informational page, the project locations are identified with a site location map for single site
projects or a graphical representation for multiple site projects. See Glossary for acronym definitions.

PROJECT

DETAIL

NUMBER PROJECT DESCRIPTION/CONTRACT TITLE PAGE
PW1070-08 Airfield Pavement Rehabilitation ..o 32
PW1071-01 Runway Rehabilitation ... 34
PW3240-16 El Dorado Park Community Center Senior Center Wing Expansion ............ccccccoeeenee 36
PW4260-02,

PW4260-05 Public Safety Building and Fire Station No. 1 Seismic Hazard Mitigation ........................ 38
PW4260-04 Public Safety Building Tenant Improvements .........ccccccoooiiiiiieiii e 40
PW4330-02 Construction of the Long Beach Police North Station ............ccccoviiiiiiee 42
PW4340-01 Family Health Center Renovation ... 44
PW5060-88 Improvement of Ocean Boulevard Between Bay Shore Avenue and 72" Place ............ 46

PW5061-XX  Improvement of Long Beach Boulevard Between Ellis Street and Artesia Boulevard ..... 48

PW5061-XX  Improvement of Long Beach Boulevard Between 1st Street and 10" Street ....ooveveee 50
PW5061-XX  Improvement of Walnut Street Between 3™ Street and Pacific Coast Highway ............... 52
PW5250-11 Annual Contract for Sidewalk Repairs, Curb Ramps, and Related Improvements .......... 54
PW8170-01 Belmont Pier Improvements, Phase 1B and Parking Lot ..o, 56
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Rachel Korkos
Public Works

PW Project Manager

Barbara Munoz
Public Works

Department Contact

Construction Mgr. Charles Ramey

Public Works
Architect/Engineer N/A

Contractor TBD

Project Budget

83%

7%

7% 3%
o

O Design - $208,000

O Construction - $2,477,092

@ Construction Support - $200,000
OContingency - $100,000
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An Airport Project:
Airfield Pavement Rehabilitation

Project PW1070-08

Contract Title

Construction of Runway Incursion Prevention
Features, Improvements to Taxiway F Between
Taxiways B and F1, and Improvements to Taxiway
B Between Taxiways F and J

Strategic Plan
Business Growth and Workforce Development

Planned Scope

¢ Rehabilitate portions of Taxiways F and B

e Construct associated runway incursion-
prevention measures

e Relocate perimeter road

e Install taxiway edge lights, runway guard lights
and associated appurtenances

Progress at June 2003

Construction 60% complete

Project Schedule

Planning N/A
Design 10/1/01 — 6/4/03
Contract Award Process 6/4/03 — 7/31/03
Construction 8/8/03 — 12/31/03

Project Budget

Funding Sources

e Airport Capital

e FAA AIP Program Grant

Planning/Pre-design $0
Design $208,000
Acquisition/Equipment $0
Construction $2,477,092
Construction Support $200,000
Contingency $100,000

Total $2,985,092
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PW Project Manager Rachel Korkos

Public Works
Department Contact Barbara Munoz

Public Works
Construction Mgr. TBD
Architect/Engineer Kimley-Horn and

Associates
Contractor TBD

Project Budget
51%

5%

20%

O Design - $4,000,000

@ Construction - $10,142,197

O Construction Support - $4,810,000
OContingency - $850,000

24%
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An Airport Project:
Runway Rehabilitation

Project Number PW1071-01

Contract Title

Construction of Improvements to Runway 12-30
and Connecting Taxiways and Runways, and
Associated Improvements at the Long Beach
Airport

Strategic Plan
Business Growth and Workforce Development

Planned Scope

e Rehabilitate Runway 12-30 and critical
connecting taxiways which include Taxiway D
north of Runway 7L-25R, Taxiway A west of
Runway 12-30, and Taxiway L3

e Grade and stabilize adjacent safety areas to
ensure compliance with FAA standards

e Construct blast pads at both ends of Runway
12-30

e Install Airfield Light Monitoring and Control
Systems (ALMCS), centerline lighting and
touchdown zone lighting

Progress at June 2003

e Design complete
e Contract documents being advertised

Project Schedule

Planning N/A
Design 1/1/03 — 7/1/03
Contract Award Process 7/1/03 — 10/1/03
Construction 11/1/03 — 11/1/04

Project Budget

Funding Sources

e Airport Capital

e FAA AIP Grants

e Airport — Passenger Facility Charges (PFC)
e Airport — PFC Backed Financing

Planning/Pre-Design $0
Design $4,000,000
Acquisition/Equipment $0
Construction $10,142,197
Construction Support $4,810,000
Contingency $850,000

Total $19,802,197
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PW Project Manager
Department Contact
Construction Mgr.

Architect/Engineer

Contractor

i, e WA

Inc.

Alex Ordonez
Dennis Eschen
Paterno Castro

RJM Design Group,

Construct One, Corp.

Project Budget

10%

OPlanning/Pre-Design - $56,000

@ Design - $265,285
@ Construction - $1,915,526

O Construction Support - $334,180

13%
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A Parks & Recreation Project:
Recreation Building Replacement

Project Number PW3240-16

Contract Title

El Dorado Park Community Center Senior Center
Wing Expansion

Strategic Plan
Neighborhood Development

Planned Scope

e Addition of approximately 3,600 sq. ft to
existing building

e Community center interior remodeling

e Additional parking construction

e Application of slurry seal to existing parking lot

Progress June 2003

e Phase 1 — Temporary Occupancy Permit
(TOP) received; building addition including
portion of existing building 100% complete;
parking lot and sidewalk 100% complete;
landscaping complete pending six months of
landscaping maintenance

e Phase 2 — Modify existing corridor, replace
kitchen floor tiles, replace auditorium floor and
ceiling tiles

Key Issues

Project is eight months behind schedule due to
unforeseen building conditions encountered during
construction.  Job Order Contracting will be
utilized to address cost concerns.

Project Schedule

Planning 10/20/99 — 2/19/00
Design 2/21/00 — 8/23/01
Contract Award Process 2/8/01 - 3/11/02
Construction 2/19/02 — 9/1/04

Project Budget

Funding Sources

e General Fund

e County Park Bonds

e State Proposition 12 Grant

Planning/Pre-Design $56,000
Design $265,285
Acquisition/Equipment $0
Construction $1,915,526
Construction Support $334,180
Contingency $0

Total $2,570,991
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PW Project Manager Reuben Tolentino
Public Works

Department Contact Sandra Gonzalez
Public Works

Construction Mgr. 3D International

n-—HOP>»P-EHZ00

Architect/Engineer ABSG Consulting, Inc.

Contractor Swinerton Builders

Project Budget

64%

9%

12%

15%

O Design - $5,711,071

@ Construction - $23,471,479

O Construction Support - $3,205,000
OContingency - $4,562,450
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A Public Facilities Project:
Public Safety Building

and Fire Station No. 1

Project Numbers PW4260-02
PW4260-05

Contract Title
Public Safety Building and Fire Station No. 1
Seismic Hazard Mitigation

Strategic Plan
Community Safety

Planned Scope

e Interior demolition and asbestos abatement on
six floors and two basement levels in the
Public Safety Building

e Construction of windows, bathrooms, electrical
and telecommunications closets, and
temporary “booking areas” in the Public Safety
Building

e Construction of core elements of the
mechanical, electrical, and plumbing systems
in the Public Safety Building

e Construction of seismic upgrades in the Public
Safety Building and Fire Station No. 1

e Construction of exterior cladding for the Public
Safety Building and Fire Station No. 1

Progress at June 2003

e Construction 40% complete for the Public
Safety Building

e Construction 10% complete for Fire Station
No. 1

Project Schedule

Planning 9/1/95 — 2/23/99
Design 2/23/99 — 2/1/02
Contract Award Process 9/20/01 — 7/3/02
Construction 7/29/02 — 10/12/04

Project Budget
Funding Sources

e Civic Center 1997 A Bond

e FEMA Hazard Mitigation Grant (Public Safety
Building Only)

e Public Safety Facilities Capital Improvements
Lease Revenue Bond

Planning/Pre-Design $0
Design $5,711,071
Acquisition/Equipment $0
Construction $23,471,479
Construction Support $3,205,000
Contingency $4,562,450
Total $36,950,000
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Reuben Tolentino
Public Works

PW Project Manager

Sandra Gonzalez
Public Works

Department Contact

Construction Mgr. 3D International

Architect/Engineer Langdon — Wilson
Architects
Contractor TBD

Project Budget

80%

4%

2%
14% °

ODesign - $1,373,786

@ Construction - $7,787,500

O Construction Support - $400,000

OContingency - $226,214
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A Public Facilities Project:
Public Safety Building

Project Number PW4260-04

Contract Title
Public Safety Building Tenant Improvements

Strategic Plan
Community Safety

Planned Scope

e Interior
Building

e Construction of interior walls, finish flooring,
lighting, electrical utilization system, air
conditioning, and plumbing

Improvements to Public Safety

Progress at June 2003

e Design 50% complete
e Construction to begin August 2004

Project Schedule

Planning 3/1/01 — 10/1/02
Design 10/1/02 — 3/11/04
Contract Award Process 3/1/04 — 8/1/04
Construction 8/1/04 — 3/1/05

Project Budget

Funding Sources

e Civic Center 1997 A Bond

e FEMA Hazard Mitigation Grant

e Public Safety Facilities Capital Improvements
Lease Revenue Bond

Planning/Pre-Design $0
Design $1,373,786
Acquisition/Equipment $0
Construction $7,787,500
Construction Support $400,000
Contingency $226,214
Total $9,787,500
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Artchitect’sndering)

PW Project Manager

Department Contact

Construction Mgr.

Architect/Engineer

Contractor

Del Davis
Public Works

Sandra Gonzalez
Public Works

Simplus Management
Corporation

Leach Mounce
Architects

KPRS Construction
Services, Inc.

Project Budget

66%

ODesign - $198,333

34%

O Construction Support - $100,000

Note: On February 4, 2003, the City Council authorized
the Redevelopment Agency to fund construction of the
Long Beach Police North Station in an amount not to
exceed $12.4 million. A portion of the project’s cost is

covered by Traffic Mitigation funds.
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A Public Facilities Project:
Police Substation Development

Project Number PW4330-02

Contract Title

Construction of the Long Beach Police North
Station

Strategic Plan
Community Safety

Planned Scope

e Construction of a full-service Police Station
(20,119 square feet) and a 1,386 square foot
ancillary building at 4891 Atlantic Avenue, on
the southwest corner of Del Amo Boulevard
and Atlantic Avenue in Scherer Park

e Improvements to Scherer Park include
landscaping, a covered picnic area, new
signage, a new entry gateway, and 167 facility
parking spaces

e New signalized intersection at Del Amo
Boulevard and 49" Street, and a new right
turn lane onto Atlantic Avenue

Progress at June 2003

Construction of ancillary building 25% complete

Project Schedule

Planning 2/1/00 — 1/1/01
Design 6/1/00 — 5/1/02
Contract Award Process 11/5/01 — 4/30/02
Construction 2/17/03 — 5/4/04

Project Budget

Funding Sources

e Redevelopment Bond Financing
e Traffic Mitigation Program

Planning/Pre-Design $0
Design $198,333
Acquisition/Equipment $0
Construction $0
Construction Support $100,000
Contingency $0

Total $298,333
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A Public Facilities Project:
Family Health Education Center

o Project Number PW4340-01
B

Contract Title
Renovation of the Family Health Education Center

Strategic Plan
Family Health

(Artist’s Rendering)

Planned Scope

¢ Interior demolition of walls and ceiling
e Exterior demolition of roofing, parking lot, air

PW Project Manager James Cannon conditioning system, walks and ramps, and
c Public Works building facade
(0] e Construction of interior walls, finish flooring,
N Department Contact Sandra Gonzalez lighting, electrical utilization system, air
T Public Works conditioning, and plumbing
A e Construction of the building fagade, roofing,
C  Construction Mgr. CBM Consulting walks and ramp, electrical distribution system,
T parking lot, and landscaping
S Architect/Engineer Hill Partnership, Inc.

Contractor Construct 1 Progress at June 2003

Corporation

Construction 50% complete

Project Schedule

Planning 3/1/01 — 10/1/02
Design 3/1/01 - 10/1/02
Project Budget Contract Award Process 10/1/02 — 3/1/03
Construction 3/1/03 — 10/1/03

52%

Project Budget

9% Funding Sources

e General Capital Projects

e Latino Diabetes Foundation Grant

e Miller Foundation Family Clinic Grant

19% 7%

Planning/Pre-Design $0

@ Design - $172,000 Design $172,000
@ Acquisition/Equipment - $488,000 Equipment $488,000
O Construction - $1,350,774 Construction $1,350,774
O Construction Support - $225,000 Construction Support $225,000
B Contingency - $340,343 Contingency $340,343
Total $2,576,117
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Pat Abadi
Public Works

PW Project Manager

Department Contact Edward Aldridge

Public Works
Construction Mgr. Charles Ramey
Public Works

Architect/Engineer Tetra Tech, Inc.

Contractor Excel Paving

Project Budget

74%

11%

15%

ODesign - $275,581
@ Construction - $1,366,435
O Construction Support - $204,965
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A Street Rehabilitation Project:
Major and Secondary Highway
Program

Project Number PW5060-88

Contract Title

Improvement of Ocean Boulevard Between Bay
Shore Avenue and 72" Place

Strategic Plan
Neighborhood Development

Planned Scope

e Overlay of street pavement

e Repair of sidewalks, curbs and gutters
e Removal of trees

e Construction of storm drains

e Installation of new pavement markings and
flashing beacon

Progress at June 2003

Construction 10% complete

Project Schedule
Planning N/A

Design 1/1/01 — 2/28/03
Contract Award Process 3/3/03 — 6/13/03
Construction 6/16/03 — 10/31/03

Project Budget

Funding Sources

e Gasoline Tax Street Improvement Capital
e TEA-21 Surface Transportation

e State Grant (AB2928)

Planning/Pre-Design $0
Design $275,581
Acquisition/Equipment $0
Construction $1,366,435
Construction Support $204,965
Contingency $0

Total $1,846,981



CITY OF LONG BEACH, CALIFORNIA

SITE LOCATION FOR
IMPROVEMENT OF OCEAN BOULEVARD
BETWEEN BAY SHORE AVENUE AND 72ND PLACE




n—-HOP>P-HZ00O

PW Project Manager

Department Contact

Construction Mgr.

Architect/Engineer

Contractor

Robert Maldonado
Public Works

Ed Aldridge
Public Works

Charles Ramey
Public Works

N/A

N/A

Project Budget

77%

9%

9%

4%
1%

@ Planning/Pre-Design - $15,000
@ Design - $200,000

O Construction - $1,756,000

O Construction Support - $200,000
@ Contingency - $88,000
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A Street Rehabilitation Project
Major and Secondary Highway
Program

Project Number PW5061-XX

(A continuation of the PW5060 project series)
Public Works anticipates that this contract will be
awarded in FY 04

Contract Title

Improvement of Long Beach Boulevard Between
Ellis Street and Artesia Boulevard

Strategic Plan
Neighborhood Development

Planned Scope

Rehabilitate the street including pavement,
striping, bus pads, sidewalks, curbs and gutters,
curb ramps, and traffic signal interconnects

Progress June 2003

Design commenced 6/30/03

Project Schedule

Planning 7/1/03 — 8/1/03
Design 9/1/03 — 12/1/03
Contract Award Process 1/1/04 — 3/1/04
Construction 4/1/04 — 7/1/04

Project Budget

Funding Source
e Proposition “C”

Planning/Pre-Design $15,000
Design $200,000
Acquisition/Equipment $0
Construction $1,756,000
Construction Support $200,000
Contingency $88,000

Total $2,259,000
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PW Project Manager Arlene Salumbides

Public Works
Department Contact Edward Aldridge
Public Works
Construction Mgr. Charles Ramey
Public Works
Architect/Engineer N/A
Contractor N/A
Project Budget
76%

10% 1% 3%

O Planning/Pre-Design - $15,000
@ Design - $143,000

O Construction - $1,155,000

O Construction Support - $143,000
B Contingency - $45,500

10%

50

A Street Rehabilitation Project:
Citywide Residential Street Repair

Project Number PW5061-XX
(A continuation of the PW5060 project series)

Public Works anticipates that this contract will be
awarded in FY 04
Contract Title

Improvement of Long Beach Boulevard Between
1% Street and 10" Street

Strategic Plan
Neighborhood Development

Planned Scope

Rehabilitate the street including pavement,
striping, bus pads, sidewalks, curbs and gutters,
and curb ramps

Progress at June 2003

Planning commenced 6/30/03

Project Schedule

Planning 6/30/03 — 8/1/03
Design 9/1/03 — 12/1/03
Contract Award Process 1/1/04 — 3/15/04
Construction 4/1/04 — 7/1/04

Project Budget

Funding Source
e Proposition “C”

Planning/Pre-Design $15,000
Design $143,000
Acquisition/Equipment $0
Construction $1,155,000
Construction Support $143,000
Contingency $45,500

Total $1,501,500
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PW Project Manager Arlene Salumbides

Public Works
Department Contact Edward Aldridge
Public Works
Construction Mgr. Charles Ramey
Public Works
Architect/Engineer N/A
Contractor N/A
Project Budget
7%

9%

9% 1% 4%

O Planning/Pre-Design - $15,000
@ Design - $120,000

O Construction - $1,000,000

O Construction Support - $120,000
B Contingency - $45,000
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A Street Rehabilitation Project:
Major and Secondary Highway
Program

Project Number PW5061-XX

(A continuation of the PW5060 project series)
Public Works anticipates that this contract will be
awarded in FY 04

Contract Title

Improvement of Walnut Avenue Between 3"
Street and Pacific Coast Highway

Strategic Plan
Neighborhood Development

Planned Scope

Rehabilitate the street including pavement,
striping, bus pads, sidewalks, curbs and gutters,
and curb ramps

Progress at June 2003

Planning commenced 6/30/03

Project Schedule

Planning 6/30/03 — 9/1/03
Design 10/1/03 — 1/1/04
Contract Award Process 2/1/04 — 4/1/04
Construction 5/1/04 — 8/1/04

Project Budget

Funding Sources

e Gasoline Tax Street Improvement Capital
e TEA-21 Surface Transportation

Planning/Pre-Design $15,000
Design $120,000
Acquisition/Equipment $0
Construction $1,000,000
Construction Support $120,000
Contingency $45,000

Total $1,300,000
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PW Project Manager

Department Contact

Construction Mgr.

Architect/Engineer

Contractor

John Coyne
Public Works

Edward Aldridge
Public Works

Charles Ramey
Public Works

N/A

Damon Construction
Nobest, Inc.

Silvia Construction,
Inc.

Project Budget

84%

8%

8%

O Design - $250,000
@ Construction - $2,500,000
O Construction Support - $250,000
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Street Rehabilitation Project:
Citywide Infrastructure
Improvements

Project Number PW5250-11

Project Name

Annual Contract for Sidewalk Repairs,
Ramps, and Related Improvements (FY 03)

Curb

Strategic Plan
Neighborhood Development

Planned Scope

Repair of sidewalks and related improvements, as
well as the installation of curb ramps at various
locations throughout the City

Progress at June 2003

Construction 50% complete

Project Schedule

Planning 10/1/01 —1/31/02
Design 2/3/02 — 2/14/02
Contract Award Process 11/26/02 — 2/21/03
Construction 2/24/03 — 10/31/03

Project Budget

Funding Source

. General Capital Projects
Planning/Pre-Design $0
Design $250,000
Acquisition/Equipment $0
Construction $2,500,000
Construction Support $250,000
Contingency $0
Total $3,000,000
Note: Work will continue in FY 04 on annual

sidewalk repairs, curb ramps, and related
improvements. Locations for this work have not
yet been designated.
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CITY OF LONG BEACH, CALIFORNIA

SITE LOCATIONS FOR
THE ANNUAL CONTRACT FOR
SIDEWALK REPAIRS, CURB RAMPS
AND RELATED IMPROVEMENTS
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PW Project Manager

Department Contact

Construction Mgr.

Architect/Engineer

Contractor

Jorge Magana
Public Works

Dennis Eschen
Parks, Recreation &
Marine

Paterno Castro
Public Works

Moffat & Nichol
Engineers

Los Angeles
Engineering, Inc.

Project Budget

18%

O Design - $500,000

O Construction - $1,727,367

@ Construction Support - $200,000
OContingency - $316,447
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A Marinas, Beaches & Waterways Project:
Belmont Pier Improvements

Project Number PW8170-01

Contract Title

Belmont Pier Improvements,
Parking Lot

Phase 1B and

Strategic Plan
Neighborhood Development

Planned Scope

e Demolition of specific elements of the Belmont
Pier, parking lot, and plaza areas

e Utility, mechanical, and lighting upgrades

e Architectural, aesthetic, ADA and drainage
improvements

e Overlay of plaza and parking lot surfaces,
restriping, signage, and landscaping

Progress at June 2003

Construction complete; final inspection in progress

Project Schedule

Planning 1/26/99 — 10/27/99
Design 10/27/99 — 8/15/02
Contract Award Process 6/14/02 — 11/4/02
Construction 2/10/03 — 7/25/03

Project Budget

Funding Sources

. Tidelands Operations Capital

. County Bonds — Specified Projects

. State Coastal Conservancy Grant
Planning/Pre-Design $0
Design $500,000
Acquisition/Equipment $0
Construction $1,727,367
Construction Support $200,000
Contingency $316,447
Total $2,743,814
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